

COCOMO II - Constructive Cost Model

Monte Carlo RiskOff

Auto CalculateOff

Software Size

Sizing MethodFunction Points

Unadjusted Function Points136

Language3rd Generation Language

Software Scale Drivers

PrecedentednessNominal

Architecture / Risk ResolutionNominal

Process MaturityNominal

Development FlexibilityNominal

Team CohesionNominal

Software Cost Drivers

Product

Required Software ReliabilityNominal

Data Base SizeNominal

Product ComplexityNominal

Developed for ReusabilityNominal

Documentation Match to Lifecycle NeedsNominal

Personnel

Analyst CapabilityNominal

Programmer CapabilityNominal

Personnel ContinuityNominal

Application ExperienceNominal

Platform ExperienceNominal

Language and Toolset ExperienceNominal

Platform

Time ConstraintNominal

Storage ConstraintNominal

Platform VolatilityNominal

Project

Use of Software ToolsNominal

Multisite DevelopmentNominal

Required Development ScheduleNominal

MaintenanceOff

Software Labor Rates

Cost per Person-Month (Dollars)32000

Calculate

Results

Software Development (Elaboration and Construction) Staffing Profile



Effort = 40.6 Person-months
Schedule = 11.9 Months
Cost = \$1298608

Total Equivalent Size = 10880 SLOC
Effort Adjustment Factor (EAF) = 1.00

Acquisition Phase Distribution

Phase	Effort (Person-months)	Schedule (Months)	Average Staff	Cost (Dollars)
Inception	2.4	1.5	1.6	\$77916
Elaboration	9.7	4.5	2.2	\$311666
Construction	30.8	7.4	4.1	\$986942
Transition	4.9	1.5	3.3	\$155833

Software Effort Distribution for RUP/MBASE (Person-Months)

Phase/Activity	Inception	Elaboration	Construction	Transition
Management	0.3	1.2	3.1	0.7
Environment/CM	0.2	0.8	1.5	0.2
Requirements	0.9	1.8	2.5	0.2
Design	0.5	3.5	4.9	0.2
Implementation	0.2	1.3	10.5	0.9
Assessment	0.2	1.0	7.4	1.2
Deployment	0.1	0.3	0.9	1.5

Your output file is at http://softwarecost.org/tools/COCOMO/data/COCOMO_October_9_2026_01_37_00_329301.txt

Created by Ray Madachy at the Naval Postgraduate School. For more information contact him at rjmadach@nps.edu.

